Approved For Release 2005/11/21 : CIA-RDP78B04747A001100020002-6

18 Sept 69

STATINTL Contract [redacted] Billing Invoice summary

STATINTL

Invoice No.	Invoice Paid & Amount	Total Billing	Funds Remaining	Contract Amount
1-16	Thru May 1968	[redacted]		

STAT (see [redacted] for breakdown.

STAT

Amendment #4 assigned new tasks and added [redacted] to the contract for the new tasks. Work was not started on Ammendment 4 tasks until Oct 68

STATINTL

17	Oct 15 to Nov 15	[redacted]
18	15 Nov to 15 Dec	
19	15 Dec to 17 Jan	
20	17 Jan to 14 Feb	
21	14 Feb to 14 March	
22	15 March to 15 Apr	
23	18 Apr to 16 May	
24	16 May to 13 June	
25	13 June to 18 July	
Total Invoices 17-25		

Additional work has proceeded since 18 July toward publishing the final report which has not yet been received.

STATINTL [redacted] has recently signed ammendment to extend the period of performance to 30 Sept at no additional cost.

STATINTL [redacted]

Declass Review by NGA/DOD

Approved For Release 2005/11/21 : CIA-RDP78B04747A001100020002-6